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Time Extensions 7-2-1 

Section 7.2 
 

TIME EXTENSIONS 
 

7.2.1 Purpose 

 
To provide a uniform process for administering construction contract time extension 
requests and for documenting, executing and distributing time extensions. 
 

7.2.2 Authority 

 
Sections 20.23(4)(a), 334.048(3), 337.015, Florida Statutes (F.S.) 
Articles 8-6 and 8-7, Specifications for Road and Bridge Construction 
 
FHWA Approved:  February 6, 2015 
 

7.2.3 General 
 
This section will address the three specification conditions that will occur.  
 

(1) The granting of time extensions to account for effects of inclement 
weather:   These contracts will contain specifications requiring an ongoing 
evaluation to occur and time adjustments, when justified, will be granted 
by the Districts.  This condition is covered in detail under Section 7.2.4. 

 
(2) The granting of time extensions for reasons other than the effects of 

inclement weather, Holidays or Special Events. The contract specifications 
and operating procedures for these contracts will require early 
identification and resolution of time extension requests.  This condition is 
covered in detail under Section 7.2.5. 
 

(3) The granting of time extensions to account for effects caused by the 
suspension of contractors operations for Holiday(s) and Special Events as 
defined in Specification 8-6, contract plans or Request for Proposal.  
These contracts will contain specifications requiring an evaluation to occur 
and time adjustments, when justified, will be granted by the Districts.  This 
condition is covered in detail under Section 7.2.6. 

 

7.2.4 Time Extensions for Delays Caused by Weather 

 

  Resident Level Responsibilities 
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7.2.4.1  Weather Delays to Controlling Items of Work 
 

Extensions of contract time for delays caused by the effects of inclement weather 
are justified only when rain or other inclement weather conditions or related 
adverse soil conditions prevent the Contractor from productively performing 
controlling items of work resulting in: 

 
(1) The Contractor being unable to work at least 50% of the normal work day 

on predetermined controlling work items; or 
 
(2) The Contractor must make major repairs to work damaged by weather, 

providing the damage was not attributable to a failure to perform or 
neglect by the Contractor. 

 

7.2.4.2  Project Administrator’s Weather Time Recommendations 
 

The Project Administrator will continually monitor the effects of weather and 
when found justified, recommend to the Resident Engineer time extensions, on 
either a bimonthly or monthly basis.  The Contractor will not be required to submit 
a request for additional time due to the effects of weather.  The following 
procedures are to be followed in completing these time extensions. 
 
(1) The Project Administrator will be directly responsible for accurately 

documenting weather data for each assigned construction project and the 
extent that work is performed on a controlling items of work on the Daily 
Report of Construction, Form No. 700-010-13. 

 
(2) The Project Administrator will make a recommendation to the Resident 

Engineer to grant time as a result of the effects of weather as defined.  
The recommendation will include a copy of the Daily Report of 
Construction, Form No. 700-010-13 and the Work Plan - Controlling 
Item of Work, Form No. 700-010-15 as back-up if a Critical Path Method 
schedule is not a contract requirement.  This recommendation may not be 
contingent on whether the Contractor actually appears at the project on 
any given day but had intentions of doing so.  If it is reasonable to 
conclude, based on the weather forecast, that there is little likelihood of 
productive work being accomplished on a controlling work item for 50% of 
that day, a time extension should be granted and the Contractor should 
not be expected to mobilize labor and equipment that day. Such 
determinations can be made in advance for a period no greater than a 
week. 
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7.2.4.3  Weather Delays For Projects  
 

Time extensions will be granted on a contract day per delayed day. 
 
(1) The contractor provides a schedule which identifies the intended work 

week, thus determining the scheduled work days and the controlling items 
of work.  If inclement weather effects the contractors ability to productively 
perform controlling items of work on one of the scheduled work days as 
allowed by Specification 8-7, a day is granted. Weekend days are eligible 
for weather days provided the weekend day is a scheduled workday and is 
shown as a scheduled workday on the accepted schedule or Work Plan - 
Controlling Item of Work, Form No. 700-010-15.  The Project 
Administrator and the Contractor’s representative must agree ahead of 
time as to the controlling items of work and the number of days of the 
week to be worked.  No weather delays will be recognized before the 
Contractor actually begins work or attempts to begin work in accordance 
with the approved project work schedule.  Weather days will be granted 
only during the authorized Contract Time Period. 

 
(2) The Resident Engineer will notify the Contractor of the number of weather 

days granted.  This notice will be mailed out either on a bimonthly or 
monthly basis.  See Guidance Document 7-2-A for a sample letter. 

 

7.2.5 Time Extensions Not Related to Weather Delays, Holidays 
or Special Events 

  
Resident Level Responsibilities 

 
Contract time extensions will be considered only for the reasons set forth under 
the terms of the contract.  A time extension letter shall not be used to document a 
contract time reduction.  A Supplemental Agreement or Work Order must be 
used for that purpose.  Time extensions may be granted during the contract time 
period or authorized extensions of the contract time period.  The time needed by 
a Contractor for permit applications and approval is not an allowable reason to 
grant additional contract time, except as may be allowable under the provisions 
of Specification 120-6.2.  The following establishes the process for evaluating, 
documenting and making decisions to approve or deny time extensions. 

 
(1) The Contractor is to be furnished a copy of Contractor’s Time Extension 

Request, Form No. 700-010-56, at the pre-construction conference. 
 
(2) Within ten (10) days after the commencement of a delay to a controlling 

item of work, the contractor shall submit a preliminary time extension 
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request. The Contractor should use the standard time extension request 
form provided at the pre-construction meeting.  Other time extension 
request formats are acceptable providing the letter includes the 
documentation related to the delay.  Failure to submit the required notice 
of time extension request in the time periods specified shall constitute an 
irrevocable waiver of any right to extension to the contract time for the 
subject delay. 

 
(3) Within thirty (30) days after elimination of the delay or receipt of a written 

request by the Project Administrator, the Contractor shall submit all 
documentation pertaining to the delay.  The Contractor should use the 
standard time extension request form provided at the pre-construction 
meeting.  Other time extension request formats are acceptable providing 
the letter includes the documentation related to the delay.  Failure to 
submit the required notice of time extension request in the time periods 
specified shall constitute an irrevocable waiver of any right to extension to 
the contract time for the subject delay. 
 

(4) The Resident Engineer shall provide written acknowledgment of each 
Contractor’s time extension request.  If the information submitted on the 
standard form is determined to be incomplete or fails to meet the 
requirements of the contract for consideration as a time extension request, 
the Resident Engineer will reject it.  See Guidance Document 7-2-D for a 
sample response for these actions. 

 
(5) The Resident Engineer has the authority to approve time extension 

requests up to a cumulative maximum of thirty (30) days or 5% of the 
original contract time, whichever is greater.  The District Construction 
Engineer (DCE) shall approve all time extension requests in excess of 
thirty (30) days or 5% of the original contract time, whichever is greater. 
Documentation of the reasons for decisions on granting or denying time 
extension requests shall be maintained in the project file.  When a 
decision on approval for a time extension is made by the DCE, the DCE 
will inform the Resident Engineer of that decision including the reasons for 
it.    The Resident Engineer will send a letter to the Contractor granting the 
additional time or denying the request. The denial or approval should 
include a concise response explaining the findings and decision for each 
issue raised by the Contractor’s request.  Time granted as part of a work 
order does not require a separate letter to the contractor.  All backup 
documentation would still be required in the project file.  

 
Time extension approval letters not related to Weather, Holidays and 
Special Events shall include the following standard disclaimer statement: 
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“By your acceptance of this time extension, you agree to pursue no 
further claim in connection with the above request.  Please sign and 
return one copy of this letter, to acknowledge your agreement with 
these terms and conditions.” 
Terms and Conditions Accepted 
(Contractor’s corporate name) 

 
 By: ______________________ Date: ______________________ 

 
 

7.2.6 Time Extensions for Delays Caused by Suspension of 
Contractors Operations for Holidays and Special Events 

 

  Resident Level Responsibilities 
 

7.2.6.1  Suspension of Contractors Operations – Holidays and 
Special Events Delays to Controlling Items of Work 

 
Extensions of contract time caused by the suspension of contractors operations 
for Holidays and Special Events as defined in Specification 8-6 are justified only 
when said suspension prevents the Contractor from productively performing 
controlling items of work on scheduled work days. 

 

 7.2.6.2  Project Administrator’s Recommendation 

 
The Project Administrator will monitor the effects  that Holidays and Special 
Events as defined in Specification 8-6 have on controlling items of work and 
recommend to the Resident Engineer Holiday and Special Event related time 
extensions.  The Contractor is to submit a written request to work on a Holiday or 
Special Event at least ten (10) days in advance of the requested date and 
receive written approval from the Engineer.  Holiday or Special Event time 
extensions do not require DCE approval and do not count toward the time 
extensions approval thresholds under Section 7.2.5 (5).  Holiday or Special 
Event days will be granted only during the authorized Contract Time Period. 

 
The contractor provides a schedule which identifies the intended work week, thus 
determining the scheduled work days and the controlling items of work.   If the 
contractor is unable to productively perform controlling items of work on a 
scheduled work day(s) due to the suspension of operations for a defined Holiday 
or Special Event, the contractor would be granted time for the scheduled work 
day(s) effected by the Holiday or Special Event suspension.  The contractor will 
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not receive a time extension for Holiday or Special Event suspensions occurring 
on non-scheduled work days. 
 
The Resident Engineer will notify the Contractor of the number of days granted 
related to the Holiday or Special Event suspension.    See Guidance Document 
7-2-B and Guidance Document 7-2-C for a sample letters. 

 

7.2.7 Appeals 

 

  District Level Responsibilities  
 

In the event the Contractor appeals the Department’s decision, the DCE will 
evaluate any new facts.  All needed coordination will be accomplished with the 
district’s support staff, the district’s legal counsel, the central office staff and the 
FHWA. The DCE will coordinate with the District Director of Operations and the 
District Secretary to notify the Contractor of the results of the Department’s 
review of the appeal. 

 

7.2.8 Federal-Aid Participation 
 

          7.2.8.1 FHWA Oversight Projects 
 

Construction projects with Federal funding require that Department staff must 
have considered and decided on Federal-Aid participation or requested Federal-
Aid participation in any time extension.  The FHWA shall decide the amount, if 
any, of Federal-Aid participation time extensions granted for FHWA full oversight 
projects.  The District will determine the amount on Delegated Federal-Aid 
projects. 

 

                    Resident Level Responsibilities 
 

On FHWA Oversight Projects, a letter shall be prepared by the Resident 
Engineer on In-House CEI projects and the Department’s Construction Project 
Manager on Consultant CEI Projects, requesting FHWA for Federal Aid 
participation based on the facts stated in the letter. See Guidance Document 7-
2-E for a sample letter. 

 
When the stamped copy of the request for a time extension indicating FHWA 
denial (partial or whole) is received, the Resident Engineer on In-House CEI 
projects and the Department’s Construction Project Manager on Consultant CEI 
Projects, will decide whether or not to appeal the decision. 
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When the appeal of the FHWA’s denial of a time extension receives another 
denial, such denial may be considered final FHWA determination, and their 
stamped copy of the transmittal will be distributed as previously described. 

 

7.2.8.2 Delegated State Oversight Projects 
 
Neither FHWA approval nor State Construction Office concurrence in Federal Aid 
participation is required for time extensions granted on FHWA Delegated 
Projects. 

 
(A) Resident Level Responsibilities 

 
The Resident Engineer’s staff shall develop the contract change document, 
submit the document to the DCE for review and solicit a determination of FHWA 
participation before any time extension is granted. 

 
(B) District Level Responsibilities 

 
The DCE shall determine the number of days eligible for Federal Aid 
participation.  The guidelines contained in the latest version of the Florida 
Federal-Aid Partnership Agreement, Procedure No. 700-000-005, CPAM 
7.3.11.1, as well as past precedents, should be used in determining Federal Aid 
participation. The DCE shall approve, in writing, the number of days determined 
to be Federal-Aid Participating or   Non-Participating.  The approval from the 
DCE, identifying the number of days which are Federal-Aid Participating or Non-
Participating, shall be maintained in the project file. An email from the DCE or 
delegate will suffice as documentation of approval. The DCE can delegate such 
approval authority to a person within District Construction Office staff, but not to a 
Resident Engineer. Such delegation shall be maintained on file in the District 
Construction Office.  

 

7.2.9   Contract Change Tracking System 
 

  District Level Responsibilities 
 

Within fifteen (15) calendar days after the date of a time extension letter, the 
DCE, or designee, shall decide upon the final contract change coding and enter 
the time extension information into SiteManager and/or the Contract Change 
Tracking System. Time Extensions granted for Weather, Holidays and Special 
Events are to be entered into SiteManager only and are not to be entered into the 
Contract Change Tracking System.  All other Time Extensions granted to the 
Contractor are to be entered into both systems.  If the DCE’s designee is not a 
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member of the District Construction Office staff, the DCE’s delegation shall be 
maintained on file in the District Construction Office. Further, if the DCE’s 
designee is not a member of the District Construction Office staff, the DCE shall 
develop a quality assurance process to ensure accurate contract change coding 
and compliance with this section. Such process shall be documented and 
maintained on file in the District Construction office.  
 
For an explanation of the codes involved, see the information published under 
"Coding Contract Changes" heading as an attachment to CPAM Section 7.3 on 
the State Construction Office website at: 
http://www.dot.state.fl.us/construction/Manuals/cpam/New%20Clean%20Chapter
s/CodingContractChanges.pdf  

 
7.2.10 Quality Control Process for Contract Changes 

 
District Level Responsibilities 

 
The DCE shall develop a process to review a representative sample of all time 
extensions to ensure such changes were necessary and comply with the 
construction contract documents. Such process will be documented and 
maintained on file in the District Construction Office.  

http://www.dot.state.fl.us/construction/Manuals/cpam/New%20Clean%20Chapters/CodingContractChanges.pdf
http://www.dot.state.fl.us/construction/Manuals/cpam/New%20Clean%20Chapters/CodingContractChanges.pdf


 

 

Guidance Document 7-2-A 
SAMPLE WEATHER LETTER TO CONTRACTOR 

 
 
Date:    
 
Contractor’s NAME 
ADDRESS 
CITY, STATE, ZIP CODE 
 
 Re:  Adjustment to Contract Time for the Effects of Inclement Weather 
 Financial Project ID:                           
 Project No.:                             
 State Job No:                            
 Contract No.:                            
 F.A.P. No.:                            

County: 
 
Dear Sir or Madam: 
 
The daily reports documenting the effects of inclement weather have been evaluated for 
the period beginning (date) through (date).  It has been determined (number) of 
calendar day(s) meet the criteria established by the contract for granting additional 
contract time due to the effects of inclement weather.  It has been determined that 
(number) contract day(s) will be added to the total authorized contract time.   
 
Your company has ten (10) days from receipt of this notice to appeal the number of 
days granted herein.  Any such appeal must be accompanied by all available specific 
facts that support your position.  Failure to make an appeal or to provide the specific 
facts supporting your positions within ten (10) days from receipt of this notice shall 
constitute a waiver of any rights to appeal the Department's decision at a later date. 
 

Sincerely, 
 

                                                
Resident Engineer 

 
 
cc: District Construction Engineer 
 



 

 

Guidance Document 7-2-B 
SAMPLE HOLIDAY LETTER TO CONTRACTOR 

 
 
Date:    
 
Contractor’s NAME 
ADDRESS 
CITY, STATE, ZIP CODE 
 
 Re:  Adjustment to Contract Time for the Effects of Holiday Suspensions 
 Financial Project ID:                           
 Project No.:                             
 State Job No:                            
 Contract No.:                            
 F.A.P. No.:                            

County: 
 
Dear Sir or Madam: 
 
Since your firm did not request to work during the holiday period specified above, as 
outlined in Supplemental Specification Subarticle 8-6.4, the Daily Report documenting 
this holiday period have been evaluated.  It has been determined (number) calendar 
day(s) meet(s) the criteria established by the Contract for granting additional time due to 
the suspension of operations for this holiday period.  Pursuant to Supplemental 
Specification Subarticle 8-7.3.2, (number) contract day(s) will be added to the total 
authorized contract time.  
 
Your company has ten (10) days from receipt of this notice to appeal the number of 
days granted herein.  Any such appeal must be accompanied by all available specific 
facts supporting your position.  Failure to make an appeal or to provide the specific facts 
within ten (10) days from receipt of this notice shall constitute a waiver of any rights to 
appeal the Department’s decision at a later date. 
 

Sincerely, 
 

                                                
Resident Engineer 

 
 
cc: District Construction Engineer 
 
 
 
 
 
 



 

 

Guidance Document 7-2-C 
SAMPLE SPECIAL EVENT LETTER TO CONTRACTOR 

 
 
Date:    
 
Contractor’s NAME 
ADDRESS 
CITY, STATE, ZIP CODE 
 
 Re:  Adjustment to Contract Time for the Effects of Special Event Suspensions 
 Financial Project ID:                           
 Project No.:                             
 State Job No:                            
 Contract No.:                            
 F.A.P. No.:                            

County: 
 
Dear Sir or Madam: 
 
Since your firm did not request to work during the Special Event period specified above, 
as outlined in Supplemental Specification Subarticle 8-6.4, the Daily Report 
documenting this Special Event period have been evaluated.  It has been determined 
(number) calendar day(s) meet(s) the criteria established by the Contract for granting 
additional time due to the suspension of operations for this Special Event period.  
Pursuant to Supplemental Specification Subarticle 8-7.3.2, (number) contract day(s) will 
be added to the total authorized contract time.  
 
Your company has ten (10) days from receipt of this notice to appeal the number of 
days granted herein.  Any such appeal must be accompanied by all available specific 
facts supporting your position.  Failure to make an appeal or to provide the specific facts 
within ten (10) days from receipt of this notice shall constitute a waiver of any rights to 
appeal the Department’s decision at a later date. 
 

Sincerely, 
 

                                                
Resident Engineer 

 
 
cc: District Construction Engineer 
 
 

 



 

 

Guidance Document 7-2-D 
 

SAMPLE LETTER 
RESIDENT ENGINEER TIME EXTENSION RESPONSE 

 
Date: 

Contractor NAME/ADDRESS  
TOWN, STATE, ZIP CODE 
 
SUBJECT: Time Extension Request 

Financial Project ID:                           
Project No.:                             
State Job No:                            
Contract No.:                            
F.A.P. No.:                            
County:                             

 
Dear Sir or Madam: 
 
On      (date)    , you submitted a request for an extension of the contract time for State 
Project No.                                    . 
 
(This request has been received by this office and is presently under review.  Upon 
completion of the Department's review, you will be notified of the approval or denial of 
the time extension.  It is anticipated that this notification will be given on or before   
(date)). 

or 
(This information you submitted is incomplete and is being returned.  Upon receipt of 
complete information, we will continue to process your request.) 

or 
(Your request fails to meet the requirements of the contract for consideration as a time 
extension for the following reasons:) 
 

(State Reasons) 
 

Sincerely, 
 

                                                    
Resident Engineer  
 

cc: District Construction Engineer 
 
 
 
 

 



 

 

Guidance Document 7-2-E 
 

SAMPLE LETTER TO FHWA REQUESTING CONCURRENCE AND 
PARTICIPATION OF AN APPROVED TIME EXTENSION 

UNDER FHWA FULL OVERSIGHT 
 

Date: 
 
Mr. (Division Administrator) 
Division Administrator 
Federal Highway Administration 
545 John Knox Road, Suite 200 
Tallahassee, Florida 32303 
 
Attention:      (Area Engineer)      
 
Subject: Recommendation on Time Extension Request 

Financial Project ID:                                                       
 
Contract No.:                                                        
Federal Aid Project No.:                                                       
Contractor’s Request No.:                                                       

 
Enclosed is a copy of the District staff's evaluation of the subject time extension request.  
Our analysis concludes the following time extension item(s) is/are justified: 
 

(List each item identified by the time extension, the number of days requested, 
and the number of days to be granted.  Include a short summary of the basis for 
the decision to grant or not grant time.) 

 
We respectfully request FHWA concurrence and participation. 
 

Sincerely, 
 
 

                                                 
Resident Engineer or 
Construction Project Manager 

 
 
 

 


